Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

12-AMCP-0058 FEB (01 2012

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton

Richland, Washington 99354

Dear Ms. Hedges:

TRI-PARTY AGREEMENT CHANGE PACKAGE M-15-11-06 FOR REMEDIAL
INVESTIGATION/FEASIBILITY STUDY WORK PLANS: 200-IS-1, DOE/RL 2010-114

Tri-Party Agreement Section 11.6 states that an implementation schedule with start and
completion dates is to be submitted as part of the work plan. The work plan schedule is to
identify completion dates for major tasks and deliverables as interim milestones. A change
package is to be submitted with the work plan which identifies the interim milestones. Based on
current funding through Congressional appropriation, there is currently insufficient funding to
meet all Tri-Party Agreement obligations. Based on this, the State of Washington Department of
Ecology (Ecology) and U.S. Department of Energy Richland Operations Office (RL) agreed to
submittal of the above referenced Draft A Work Plan, knowing that a definitive work schedule
could not be developed with any degree of certainty. As such, these work plans were submitted
with a general schedule of activities and their respective durations. The attached change package
establishes a Milestone due date of February 28, 2014, to provide Draft B Work Plan which will
identify completion dates for major tasks and deliverables associated with each Work Plan as
interim milestones.

Tri-Party Agreement Change Package M-15-11-06 was originally sent to Ecology by letter
12-AMCP-0050, dated December 28, 2011. RL received comments from Ecology on
January 12, 2012. These comments have been incorporated and this letter is transmitting the
revised change package.
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If you have any questions, please contact me, or your staff may contact, Briant Charboneau, of
my staff, on (509) 373-6137.

Sincerely,

onathan A. Dowell, Assistant Manager

AMCP:RDH for the Central Plateau
Attachment U

cc w/attach:

M. R. Adams, CHPRC

G. Bohnee, NPT

L. Buck, Wanapum

P. A. Burke, CHPRC
C. E. Cameron, EPA
M. Dittmer, CHPRC
E. Dooley, CHPRC
H. Engelmann, CHPRC
A. Faulk, EPA
Harris, CTUIR

Jim, YN

A. Kaldor, MSA

L. Leckband, HAB
M. Menard, Ecology
Niles, ODOE

T. W. Noland, MSA

R. E. Piippo, MSA

D. Rowland, YN
Administrative Record
Environmental Portal

L.
D.
R.
D.
S.
R.
R.
S.
N.
K.




Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

Do not use blue ink. Type or print using black ink.

M-15-11-06 December 21, 2011
Originator Phone
J. A. Dowell (509) 373-9971
Class of Change
[1!- Signatories [ X ]1i - Executive Manager [ 111 - Project Manager

Change Title

Submit Draft B, 200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/F'S Work Plan to Ecology,
including a schedule of completion dates for major tasks and deliverables.

Description/Justification of Change

Approval of this change form establishes a TPA Interim Milestone to provide Draft B. 200-1S-1 Operable Unit
Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of completion dates
for major tasks and deliverables.

continued on page 2

impact of Change

This change package establishes a TPA Interim Milestone to provide Draft B of the subject document, 200-1S-1
Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan including a schedule of completion
dates for major tasks and deliverables described in the Draft B work plan. Submittal of Draft B will
incorporate regulatory comment responses received on Draft A. Incorporation of regulatory comment responses
on Draft A comment responses into Draft B by February 28, 2014, is on pace to complete RI/FS tasks and
submit the Draft A RFI/CMS/RI/FS Report and Draft Corrective Action Decision/Proposed Plan consistent
with the M-015-092B interim milestone due date.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control
documents; Project Management Plans).

Page 1 of 2




Change Form M-15-11-06

Page 2 of 2
Approvals
S ik /
J. A Dowell Approved Disapproved
DOE U ~ Da
Approved Disapproved
EPA Date
J. A. Hedges Approved Disapproved
Ecology Date

Description/Justification of change, continued

This change control form establishes a TPA Interim Milestone to provide Draft B of the subject
document, including a schedule in the Work Plan which will identify completion dates for major
tasks and deliverables as interim milestones. TPA Action Plan Section 11.6 states milestones
shall be set in a manner which fits the requirements of the work to be accomplished, with at least
one milestone every twelve months, unless otherwise agreed to by the project managers.

Modifications are denoted by the use of strikeeut to indicate text to be deleted and double
underline to indicate text to be added.

M-015-112 Submit Draft B. 200-15-1 ¥ nit Pipeline System Waste 02/28/2014
Lead Agency: Sites REFI/CMS/RI/ES Work Plan to Ecol including a schedule

Ecology of completion dates for major tasks and deliverables.




